
BRAUSCH ENVIRONMENTAL, LLC 

 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell:  
Fax: (724) 444-0351 
Email: lbrausch@fyi.net 

Via Electronic and First-Class Mail 

October 7, 2011 

Mr. James J. Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for September 2011 
North Bronson Industrial Area Site Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during September 20 I I . 

1. Activities Completed During This Reporting Period 

A. On September 10, 2011, the Group submitted the August 2011 monthly 
progress report to USEPA with copies• to the Michigan Department of 
Environmental· Quality (MDEQ). 

B. The Group conducted an initial review of the draft Restrictive Covenant for 
the Western Lagoon Area property, prepared in accordance with Appendix E 
of the Consent Decree, with respect to the latest Michigan Model Restrictive 
Covenant and Guidance Form. 

2. Results of Sampling and Other Test Data 

A. The Group developed no sampling or other test data during the September 
2011 reporting period. 
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3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
September 2011 reporting period. 

B. Because there has been no response from the agencies, the Group assumes 
that the year-old Technical Memorandum documenting the connection of 
properties to the municipal water supply system and the associated 
abandonment of private wells (submitted September 24, 2010) is approved. 

4. Actions Projected for Next Six-Week Period 

A. Upon resolution of any remaining issues related to remediation goals (RGs) 
following the July 7, 2011 meeting and August 1, 2011 follow-up 
correspondence, the Group will submit a proposed schedule for RD 
deliverables consistent with Section V of the Statement of Work appended to 
the Consent Decree. The draft Restrictive Covenant for the Western Lagoon 
Area property will be included as an RD deliverable. 

5. Progress and Schedule Report 

A. The Group is awaiting a response from EPA regarding any remaining issues 
related to RGs. 

B. There are currently no other unresolved issues that affect the performance or 
timing of RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the September 2011 reporting period. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan during the September 2011 reporting period. 

* * * * 

BRAUSCH ENVIRONMENT AL, LLC 



Mr. James J. Hahnenberg 
Octr;_>,ber 7, 2011 
Page 3 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~be 

Leo . rausch 
ProJect Coordinator 

LMB: 

cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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